Print Date: 12/19/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ195

Contractor: Delta Contracting Company, LLC
Contractor's P O Box 1812
Address: Jackson, TN 38302

Estimate Number: 0004  Estimate Type: Progress

Contract Location: Resurfacing on S.R. 77 from the Dyer County line to U.S.45W

Counties: GIBSON

Project(s): 27010-3207-94, 27010-4207-04, 27037-3205-94, 27037-4205-04

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$2,067,330.45
$0.00
$2,067,330.45
$0.00
$0.00
$2,067,330.45

Previous to Date
$1,882,225.54
$0.00
$1,882,225.54
$0.00

$0.00
$1,882,225.54

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$185,104.91

$0.00
$185,104.91

$0.00
$0.00
185,104.91

Current Contract:
Original Contract:

Pay Period: 11/16/2016 to 11/30/2016

Time
104.0 Days
104.0 Days

104.0 Days
100.00 ¢,

85.17 %
14.83 %

Dates
06/24/2016

07/11/2016
07/29/2016
08/19/2016
09/12/2016
11/30/2016

Amounts

$2,385,134.70
$2,385,134.70
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Print Date: 12/19/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % |Federa| Project Number | Project Current Amount |Project Description

27010-3207-94 7.46 HSIP-77(45) 158,551.20 S.R. 77, From: L.M. 0.00 To: L.M. 9.00

27010-4207-04 85.52 NA 12,452.41 The resurfacing on S.R. 77 from the Dyer County line (L.M. 0

27037-3205-94 0.34 HSIP-185(10) 6,951.30 FROM L.M. 0.00 (JCT. S.R. 5 UNDERPASS) TO L.M. 0.49 (JCT. S.

27037-4205-04 6.68 NA 7,150.00 The resurfacing on S.R. 185 from U.S. 45W (S.R. 5) (L.M. 0.0

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

27010-3207-94 0100 9030 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

27010-4207-04 0100 9031 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

27037-3205-94 0100 9032 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

27037-4205-04 0100 9033 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
27010-3207-94 0100 9018 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27010-4207-04 0100 9019 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9018 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 8.250 Adj This Est 8.25
Adj Total: 14,827.240 Adj Total: 14,827.24
27037-3205-94 0100 9020 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27037-4205-04 0100 9021 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9021 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: 946.430 Adj Total: 946.43

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
27010-3207-94 0100 9022 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27010-4207-04 0100 9023 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27037-3205-94 0100 9024 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27037-4205-04 0100 9025 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27010-4207-04 0100 0010 202-03.01 S.Y. REMOVAL OF ASPHALT Bid: 250.000 Unit Price: $30.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 19.560 Total: $586.80
27037-4205-04 0100 0010 202-03.01 S.Y. REMOVAL OF ASPHALT Bid: 20.000 Unit Price: $30.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 4




Print Date:
JJ07919

12/19/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
27010-4207-04 0100 0020 203-06 M.G. WATER Bid: 19.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27037-4205-04 0100 0020 203-06 M.G. WATER Bid: 2.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27010-4207-04 0100 0030 208-01.02 L.M. SHOULDER PREPARATION Bid: 18.000 Unit Price: $2,160.00
This Est: 0.000 This Est: $0.00
Total: 17.992 Total: $38,862.72
27037-4205-04 0100 0030 208-01.02 L.M. SHOULDER PREPARATION Bid: 0.980 Unit Price: $2,160.00
This Est: 0.000 This Est: $0.00
Total: 0.956 Total: $2,064.96
27010-4207-04 0100 0040 303-02 TON MINERAL AGGREGATE, TYPE B Bid: 2,536.000 Unit Price: $30.40
BASE, GRADING (DESCRIPTION)/  This Est: 174.150 This Est: $5,294.16
(CORD) Total: 2,090.360 Total: $63,546.94
27037-4205-04 0100 0040 303-02 TON MINERAL AGGREGATE, TYPE B Bid: 146.000 Unit Price: $30.40
BASE, GRADING (DESCRIPTION)/  This Est: 0.000 This Est: $0.00
(CORD) Total: 135.470 Total: $4,118.29

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
27010-4207-04 0100 0050 307-01.01  TON ASPHALT CONCRETE MIX Bid: 115.000 Unit Price: $94.86
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27037-4205-04 0100 0050 307-01.01  TON ASPHALT CONCRETE MIX Bid: 10.000 Unit Price: $94.86
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 17.710 Total: $1,679.97
27010-4207-04 0100 0060 307-02.08 TON ASPHALT CONCRETE MIX Bid: 2,368.000 Unit Price: $106.86
(PG70-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2 Total: 2,212.400 Total: $236,417.06
27037-4205-04 0100 0060 307-02.08 TON ASPHALT CONCRETE MIX Bid: 130.000 Unit Price: $106.86
(PG70-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 128.620 Total: $13,744.33
27010-4207-04 0100 9006 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27037-4205-04 0100 9015 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9015 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 11.750 Adj Total: 11.75

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
27010-4207-04 0100 9007 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9007 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1,422.580 Adj Total: 1,422.58
27037-4205-04 0100 9016 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9016 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 91.850 Adj Total: 91.85
27010-4207-04 0100 9008 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27037-4205-04 0100 9017 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27010-4207-04 0100 0070 403-01 TON BITUMINOUS MATERIAL FOR Bid: 81.000 Unit Price: $650.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 41.090 Total: $26,708.50
27037-4205-04 0100 0070 403-01 TON BITUMINOUS MATERIAL FOR Bid: 5.000 Unit Price: $650.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 3.200 Total: $2,080.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
27010-4207-04 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27037-4205-04 0100 9013 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27010-4207-04 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27037-4205-04 0100 9014 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27010-4207-04 0100 0080 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 11,824.000 Unit Price: $93.63
This Est: 0.000 This Est: $0.00
Total: 9,994.710 Total: $935,804.70
27037-4205-04 0100 0080 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 702.000 Unit Price: $93.63
This Est: 0.000 This Est: $0.00
Total: 524.240 Total: $49,084.59

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
27010-4207-04 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4,042.980 Adj Total: 4,042.98
27037-4205-04 0100 9009 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9009 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 212.320 Adj Total: 212.32
27010-3207-94 0100 9026 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27010-4207-04 0100 9027 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27037-3205-94 0100 9028 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27037-4205-04 0100 9029 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
27010-4207-04 0100 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27037-4205-04 0100 9010 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27010-4207-04 0100 9002 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 7,716.300 Adj Total: 7,716.30
27037-4205-04 0100 9011 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9011 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 859.220 Adj Total: 859.22
27010-4207-04 0100 9003 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27037-4205-04 0100 9012 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
27010-3207-94 0100 0010 411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 18.000 Unit Price: $600.00
(NON-CONTINUOUS) (8IN WIDTH'  This Est: 12.872 This Est: $7,723.20
Total: 12.872 Total: $7,723.20
27037-3205-94 0100 0010 411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 0.980 Unit Price: $600.00
(NON-CONTINUOUS) (8IN WIDTH,  This Est: 0.668 This Est: $400.80
Total: 0.668 Total: $400.80
27010-4207-04 0100 0090 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 142,609.000 Unit Price: $2.26
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 122,802.360 Total: $277,533.33
27037-4205-04 0100 0090 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 8,470.000 Unit Price: $2.26
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 6,238.890 Total: $14,099.89
27010-4207-04 0100 0100 607-39.02 L.F. 18" PIPE CULVERT (SIDE DRAIN) Bid: 1,110.000 Unit Price: $44.00
This Est: 0.000 This Est: $0.00
Total: 1,110.000 Total: $48,840.00
27037-4205-04 0100 0100  607-39.02 LF. 18" PIPE CULVERT (SIDE DRAIN)  Bid: 210.000 Unit Price: $44.00
This Est: 0.000 This Est: $0.00
Total: 210.000 Total: $9,240.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
27010-4207-04 0100 0110 607-39.03 L.F. 24" PIPE CULVERT (SIDE DRAIN) Bid: 160.000 Unit Price: $51.00
This Est: 0.000 This Est: $0.00
Total: 160.000 Total: $8,160.00
27037-4205-04 0100 0110 607-39.03 L.F. 24" PIPE CULVERT (SIDE DRAIN) Bid: 30.000 Unit Price: $51.00
This Est: 0.000 This Est: $0.00
Total: 30.000 Total: $1,530.00
27010-4207-04 0100 0120 607-39.04 L.F. 30"PIPE CULVERT (SIDE DRAIN) Bid: 24.000 Unit Price: $61.00
This Est: 0.000 This Est: $0.00
Total: 24.000 Total: $1,464.00
27010-4207-04 0100 0130 701-01.01 S.F. CONCRETE SIDEWALK (4 ") Bid: 50.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27010-4207-04 0100 0140 701-02.01 S.F. CONCRETE CURB RAMP Bid: 570.000 Unit Price: $25.00
(RETROFIT) This Est: 0.000 This Est: $0.00
Total: 275.220 Total: $6,880.50
27010-4207-04 0100 0150 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $14,300.00
This Est: 0.500 This Est: $7,150.00
Total: 1.000 Total: $14,300.00
27037-4205-04 0100 0120 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $14,300.00
This Est: 0.500 This Est: $7,150.00
Total: 1.000 Total: $14,300.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
27010-4207-04 0100 0160 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,600.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 1,044.000 Total: $8,352.00
27037-4205-04 0100 0130 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 320.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 254.000 Total: $2,032.00
27010-3207-94 0100 0020 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 1,222.000 Unit Price: $34.00
Color) This Est: 605.000 This Est: $20,570.00
Total: 605.000 Total: $20,570.00
27037-3205-94 0100 0020 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 33.000 Unit Price: $34.00
Color) This Est: 31.000 This Est: $1,054.00
Total: 31.000 Total: $1,054.00
27010-4207-04 0100 0170 716-01.30 EACH REMOVAL OF SNOWPLOWABLE  Bid: 1,222.000 Unit Price: $12.00
REFLECTIVE MARKER This Est: 0.000 This Est: $0.00
Total: 413.000 Total: $4,956.00
27010-3207-94 0100 0030 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 440.000 Unit Price: $14.50
(STOP LINE) This Est: 230.000 This Est: $3,335.00
Total: 230.000 Total: $3,335.00
27037-3205-94 0100 0030 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 20.000 Unit Price: $14.50
(STOP LINE) This Est: 15.000 This Est: $217.50
Total: 15.000 Total: $217.50

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
27010-4207-04 0100 0180 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 32.135 Unit Price: $1,100.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 39.966 Total: $43,962.60
27037-4205-04 0100 0140 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 1.796 Unit Price: $1,100.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 1.771 Total: $1,948.10
27010-3207-94 0100 0040 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 11.925 Unit Price: $5,300.00
PVMT MRKNG (6IN LINE) This Est: 12.944 This Est: $68,603.20
Total: 12.944 Total: $68,603.20
27037-3205-94 0100 0040 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 0.566 Unit Price: $5,300.00
PVMT MRKNG (6IN LINE) This Est: 0.424 This Est: $2,247.20
Total: 0.424 Total: $2,247.20
27010-3207-94 0100 0050 716-12.05 L.F. ENHANCED FLATLINE THERMO Bid: 27.000 Unit Price: $4.00
PVMT MRKNG (6IN DOTTED LINE  This Est: 27.000 This Est: $108.00
Total: 27.000 Total: $108.00
27010-3207-94 0100 0060 716-13.02 L.M. SPRAY THERMO PVMT MRKNG Bid: 18.000 Unit Price: $3,100.00
(60 mil) (6IN LINE) This Est: 18.778 This Est: $58,211.80
Total: 18.778 Total: $58,211.80
27037-3205-94 0100 0050 716-13.02 L.M. SPRAY THERMO PVMT MRKNG Bid: 0.980 Unit Price: $3,100.00
(60 mil) (6IN LINE) This Est: 0.978 This Est: $3,031.80
Total: 0.978 Total: $3,031.80

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount

27010-4207-04 0100 0190 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $19,700.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $19,700.00

27037-4205-04 0100 0150 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $19,700.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $19,700.00

V47 - TSMR  *END OF REPORT*
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